COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2020

ESTI MATE SUMVARY 12:30: 58
CONTI D:. C22388S ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 22388S-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 129.0 DAYS TI ME ALLOW 120 WORK DAYS
FEDERAL BLVD. SHO88A MP 1.98 - 4.80 PERCENT TIME: 107.50 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO SHE0881- 031
SQUTH FEDERAL BLVD SAFETY | MPROVEMENTS

NAME OF ROAD:
PRQIECT COUNTI ES: DENVER

CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 11/ 18/ 2020 DATE TI ME STARTED 04/06/2020
6663 COLORADO BLVD. DATE LET 12/ 05/ 2019 DATE WORK BEGAN 04/ 06/ 2020
DATE AWARDED 12/ 20/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/10/2020 DATE ACCEPTED
COWERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 04/ 06/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 2, 464, 913.95 PARTI Cl PATI NG $ 2,060, 612. 47 $ 160, 597. 19
AWARD PRQIECT AMT: $  2,446,495.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 83. 60% TOTAL EARNI NGS 2,060, 612. 47 160, 597. 19
FUNDS AVAI LABLE: $ 404, 301. 48 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 2,060, 612. 47 160, 597. 19
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 36, 697. 43 0.00

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 2,023, 915. 04 160, 597. 19

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 2,023, 915. 04 160, 597. 19

OTHER ADJUSTNMENTS 0.00 0. 00

PAYMENT DUE :;; 77777 160,597.19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22388S-BID ESTI MATE RUN 12/ 21/ 2020
PRQJECT: SHE0881- 031 ESTI MATE NO 0009 12: 30: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 ROADWAY

0005 202-00210 Renoval of Concrete Pavenent 337. 000 257. 830
Sy 79. 170 2,770.95
35. 00000 337. 000 11, 795. 00
0010 202-00220 Renoval of Asphalt Mat 4, 900. 000 4,748. 750
SY 0. 000 0. 00
12. 00000 4,748. 750 56, 985. 00
0015 202- 00240 Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
Sy 0. 000 0.00
2.25000 0. 000 0. 00
0020 202-00250 *Renobval of Pavenent Marking 10, 000. 000 8,202. 000
SF 0. 000 0. 00
3. 20000 8, 202. 000 26, 246. 40
0025 202-04005 Cl ean Val ve Box 0. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0030 202-04010 Clean Inlet 62. 000 62. 000
EACH 0. 000 0. 00
700. 00000 62. 000 43, 400. 00
0035 203-01597 Pot hol i ng 9. 000 9. 000
HOUR 0. 000 0. 00
185. 00000 9. 000 1, 665. 00
0040 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0045 206-00000 Structure Excavation 0. 000 0. 000
(&% 0. 000 0.00
30. 00000 0. 000 0. 00
0050 206- 00065 Structure Backfill (FlowFill) 850. 000 840. 000
cY 0. 000 0. 00
130. 00000 840. 000 109, 200. 00
0055 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00

9. 75000 0. 000 0. 00



CONTI D

0200 ROADVWAY

CAT NO0200

0060 208-00046

0065

208- 00051

0070

208- 00103

0075

208- 00105

0080

208- 00106

0085

208- 00107

0090

210- 04010

0095

210- 04050

0100

240- 00000

0105

304- 06007

0110 403-00720

C22388S

SHEO0881- 031

22388S-BI D

| TEM
DESCRI PTI ON

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type I)

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Adj ust

Manhol e

Adj ust Val ve Box

*Wldlife Biologist

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2.000

EACH
6, 000. 00000
367. 500

LF

8. 00000
40. 000

HOUR
45. 00000
40. 000

HOUR
75. 00000
50. 000

HOUR
175. 00000
11. 000

HOUR
230. 00000
25. 000

EACH
265. 00000
7.000

EACH
135. 00000
4. 000

HOUR
110. 00000
150. 000

cy

50. 00000
21. 000

TON

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

367.500
0. 000
367.500

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

5. 000
3. 000
8. 000

11. 000
0. 000
11.000

2.000
0. 000
2.000

7.000
0. 000
7.000

4.000
0. 000
4.000

24.790
0. 000
24.790

0. 000
21.000
21.000
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ESTI MATE RUN 12/ 21/ 2020

525.

4,200

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

12:30: 58

AMOUNT

12, 000

2,940

720.

1, 400

2,530

530.

945,

440.

1,239

4,200

00

00

00

.00

00

00

00

00

00

50

00



CONTI D: C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22388S-BI D ESTI MATE RUN 12/ 21/ 2020
PRQIECT: SHE0881- 031 ESTI MATE NO 0009 12: 30: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0115 412-00190  Concrete Pavenent (Patching) 150. 000 136. 200
SY 0. 000 0.00
105. 00000 136. 200 14, 301. 00
0120 601-03050 Concrete Class D (Wall) 47.000 42.300
cY 0. 000 0. 00
1, 275. 00000 42. 300 53, 932. 50
0125 609-21010 Curb and Gutter Type 2 (Section |-B) 7,252. 000 7,113. 500
LF 16. 000 364. 00
22. 75000 7,129.500 162, 196. 13
0130 609-40031  *Curb Type 4 (Section B) (Key-\ay) 4, 808. 000 4, 808. 000
LF 0. 000 0. 00
14. 75000 4,808. 000 70, 918. 00
0135 609-40120 Curb (Median) (Special) 159. 050 159. 050
SY 0. 000 0.00
235. 00000 159. 050 37,376. 75
0140 610- 00020 Medi an Cover Material (Patterned Concrete) 40, 843. 000 40, 332. 400
SF 117. 450 1,174.50
10. 00000 40, 449. 850 404, 498. 50
0145 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 33, 614. 000 20, 819. 000
SF 10, 455. 360 94, 098. 24
9. 00000 31, 274. 360 281, 469. 24
0150 612-00002 Del i neator (Type I1) 94. 000 59. 000
EACH 35. 000 3, 080. 00
88. 00000 94. 000 8,272.00
0155 614-00011 Sign Panel (Cass I) 528. 000 276. 000
SF 37.000 666. 00
18. 00000 313. 000 5,634. 00
0160 614-00012 Sign Panel (Class Il) 585. 000 326. 250
SF 168. 750 3,375.00
20. 00000 495. 000 9, 900. 00
0165 614-00216 Steel Sign Post (2x2 Inch Tubing) 888. 000 634. 500
LF 188. 000 2,444.00

13. 00000 822.500 10, 692. 50



CONTI D: C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22388S-BI D ESTI MATE RUN 12/ 21/ 2020
PRQIECT: SHE0881- 031 ESTI MATE NO 0009 12: 30: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 625-00000  *Construction Surveying 1. 000 0.500
LS 0. 000 0. 00
46, 000. 00000 0. 500 23, 000. 00
0175 626- 00000 Mbbi |i zati on 1. 000 0.987
LS 0. 000 0. 00
225, 000. 00000 0.987 222,075. 00
0180 626-01113  *Public Information Managenent (Tier I11) 231. 000 222.000
DAY 9. 000 756. 00
84. 00000 231. 000 19, 404. 00
0185 627- 00005 *Epoxy Pavenent Marking 143. 000 64.500
GAL 35. 900 4,487.50
125. 00000 100. 400 12, 550. 00
0190 627-00013 *Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0.00
37.00000 0. 000 0. 00
0195 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 3, 393. 000 0. 000
SF 683. 100 11, 271. 15
16. 50000 683. 100 11,271.15
0200 627-30405  *Preformed Thernopl astic Pavenent Marking 773. 000 161. 000
Wor d- Synbol
( Y ) SF 386. 400 7,438. 20
19. 25000 547. 400 10, 537. 45
0205 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 10, 708. 000 2,928. 000
Li ne
) SF 0. 000 0. 00
15. 00000 2,928. 000 43, 920. 00
0210 627-30411  *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 056. 000 0. 000
Li ne
) SF 208. 150 3, 330. 40
16. 00000 208. 150 3,330. 40
0215 630- 00000  Fl aggi ng 2, 087. 000 2, 040. 500
HOUR 46. 500 1, 046. 25
22.50000 2,087.000 46, 957. 50
0220 630- 00003 Uni forned Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

C22388S

22388S-BI D
SHEO0881- 031

| TEM
DESCRI PTI ON

0200 ROADVWAY

Traffic Control Inspection

Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Panel Size O

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
73.000
DAY
130. 00000
140. 000
DAY
775. 00000
0. 000
EACH
1, 150. 00000
0. 000
EACH
140. 00000
30. 000
EACH
70. 00000
71.000
EACH
120. 00000
12. 000
EACH
160. 00000
160. 000
SF
22. 00000
2.000
EACH
6, 000. 00000
4. 000
EACH
1, 675. 00000
0. 000
EACH

44.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

72.000
1. 000
73.000

135. 000
2.000
137. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11. 500
9. 200
20.700

35.500
28. 400
63. 900

2.000
1. 600
3. 600

80. 000
64. 000
144.000

1. 000
0. 800
1.800

2.000
1.600
3. 600

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 21/ 2020

130.

1, 550

644.

3,408

256.

1, 408

4,800

2,680

00

.00

.00

00

00

00

00

.00

12:30: 58

AMOUNT

9, 490

106, 175

1, 449

7,668

576.

3,168

10, 800

6, 030

00

00

.00

.00

00

00

00

00

00

00

.00



CONTI D: C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22388S-BI D ESTI MATE RUN 12/ 21/ 2020
PRQIECT: SHE0881- 031 ESTI MATE NO 0009 12: 30: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 630-80380 Traffic Cone 250. 000 125. 000
EACH 100. 000 1, 400. 00
14. 00000 225. 000 3, 150. 00
0285 630-80393 St ackabl e Vertical Panels 200. 000 91. 500
EACH 73. 200 3,294.00
45. 00000 164. 700 7,411.50
0290 630-85041 Mobi | e Attenuator 66. 000 63. 000
DAY 0. 000 0. 00
335. 00000 63. 000 21, 105. 00
0295 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70023 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70111  Project First Program 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 208-00054 StormDrain Inlet Protection (Type Il) 66. 000 66. 000
EACH 0. 000 0. 00
191. 97000 66. 000 12, 670. 02
0901 625-00001 *Construction Surveying (Hourly) Engineer Ordered Exra 81. 500 81.500
Survey Work
HOUR 0. 000 0. 00

150. 00000 81.500 12, 225.00



CONTI D: C22388S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22388S-BI D ESTI MATE RUN 12/ 21/ 2020
PRQIECT: SHE0881- 031 ESTI MATE NO 0009 12: 30: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0902 609-40031 *Curb Ty 4 B (Key-Way) 8, 049. 000 8, 049. 000
LF 0. 000 0.00
15. 57000 8, 049. 000 125, 322.93

CAT 0200 CURRENT AMI $ 2,460,013.95$ 160, 597.19$ 2, 055, 712. 47
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0320 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
4, 900. 00000 1. 000 4, 900. 00
CAT 0400 CURRENT AMT $ 4,900.00 % 0.00% 4,900. 00

PROJECT TOTAL CURRENT AMI $ 2,464,913.95$% 160, 597.19$ 2, 060, 612. 47



